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ODP 83-321
3 March 1983

MEMORANDIIM FOR: Deputy Director for Administration

FROM:

Director of Data Processing

SUBJECT: ODP Report for Week Ending 4 March 1983

l. SAFE Early Capability

All of the DIA SAFE system equipment has been installed,
tested by Engineering Uivision, and turned over to Systems
Programming Pivision for operating system installation.

'travelled to Offut AFB for
discussions on 1 March with SAC concerning mutual areas of
interest on the Intelligence Data Handling System 80 and SAFE,

Live DIA message traffic will be available for testing
in the DIA system on 9 March, )

2. FExternal Procurement

ODP concurred on an Office of Global Issues procurement
action for commercial timesharing services. Access to a VM-type
system was required for an uncleared detailee to work on an
unclassified project,

3. Support to DCI

GRAPHICS (CIA Computer Graphics Support). A

demonstration of CUECHART was given to ohn Balch
of NIESO on 25 February. The Director o is iInterested in

a quick response method of creating briefing-quality graphics.
CUECHART appears to meet his needs.

4, Support to DDI

COMEX (Committee on Exchanges). COMEX was designed to
coordinate Intelligence Community interest in bilateral
agreements and cooperative exchange programs between the U.S. and
the PRC, USSR, and Fast European countries. A request has been
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received to add files and procedures to the COMEX data base to
provide intelligence information to appropriate U.S. Government
departments and agencies about the transfer of technology to
Communist countries,

5. Support to Office of the Comptroller

BRS (Budget Ranking System). The new function, RENAME,
has been added to the BRS system. At this point, all required
software has been completed and turned over to the customer for
final acceptance testing. We expect to receive requests for
cosmetic changes to the reports throughout the next week. The
project should be closed by 7 March.

6. Significant Events During Coming Week

None,

ODP (3 March 83)

Distribution:
Original + 2 - Addressee

27~ opbp

2 - ODP/Registry

CONFIDENTIAIL

Sanitized Copy Approved for Release 2010/05/18 : CIA-RDP85-00142R000300210041-3

STAT

STAT




